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1.0 PURPOSE

Project scheduling provides the basis for effective communications within the
project team; establishes a baseline for project status monitoring, reporting, and
control; facilitates effective management; and provides the basis for resource
analysis and leveling, exploration of alternatives, and cosUtimetradeoff studies.

2.0 SCOPE

This procedure applies to all LBNL projects. All projects will have project
schedules that are prepared and maintained by the Project Team and approved
by the Project Manager, and others as required.

3.0 REFERENCES

DOE Order 413.3.
LBNL Earned Value Management System Description.
PMO Procedure 1.8, Monthly Status/Reporting.
PMO Procedure 1.9, Change Control.

4.0 REQUIRED MATERIALS, EQUIPMENT, SUPPLIES, TOOLS, AND
MANPOWER

Schedules will be prepared using Micr()soft Project, Primavera, or other egual
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scheduling software as approved by the LBNL Project Management Office 
(PMO). 

5.0 PROCEDURE 

Project managers will prepare and maintain a project schedule for their 
assigned projects.  Project schedules should not be developed in any more 
detail than is necessary for cost-effective planning and management of the 
project. 

5.1 General 

Project schedules will consist of: 

• The project activities. 

• The scheduled start date and completion date for each activity. 

• The project completion date (completion date milestone). 

When appropriate, project schedules may also show: 

• Important deliverables (task products). 

• Key events and major decision points. 

• Interfaces, links, critical path, and slack. 

• Cost or resource loading. 

5.2 Earned Value Management 

For all projects requiring Earned Value Management System (EVMS) reporting, 
LBNL will develop, utilize, and keep current three categories of schedules.  The 
schedules will be used as tools to facilitate and achieve project goals and 
schedule commitments and will generally reflect the following: 

5.2.1 Baseline Schedule 

The Baseline Schedule is the key control and contractual schedule for the entire 
project, start to finish, that includes all major control milestones, and major 
activities included in the project. 

The Baseline Schedule is the basis for project schedule performance.  The 
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project manager is responsible for developing the Baseline Schedule and 
subsequently executing the project in accordance with the agreed to milestones 
reflected in the Baseline Schedule. 

The Baseline Schedule is maintained under configuration management and 
may not be revised without proper authorization. 

5.2.2 Current Schedule 

The Current Schedule enables the determination of critical paths and an 
evaluation of the effects of the current schedule performance status on activities 
and milestones scheduled to be accomplished in the future.  The Current 
Schedule includes detailed input from all Control Account Managers (CAMs) 
providing the ability to relate activities and milestones between different levels 
of schedules.  The Current Schedule must be consistent with key deliverables, 
control and contractual milestones as reflected in the Baseline Schedule and 
the Project Execution Plan (PEP), when applicable. 

The Current Schedule reflects the actual status of the project at a current point 
in time and shows the work performed and the milestone accomplishments.  
The Current Schedule matches the Baseline Schedule at a re-baseline and may 
start to migrate as the schedule is statused.  The Current Schedule is updated 
at least monthly, or more frequently as determined by the Project Manager, and 
is used by the CAMs as a key control and analysis tool to manage the work and 
identify areas needing corrective action. 

5.2.3 Supplemental Schedules 

Supplemental Schedules are prepared at the discretion of the Project Manager 
or CAM to facilitate and control a certain aspect or time frame of the project.  
These can be computerized or manually generated documents.  Examples can 
include: weekly or monthly rolling or look ahead schedules, various 
subcontractor schedules, start up schedules, etc. 

Supplemental Schedules are not under configuration control, but they must 
support the Baseline Schedule milestones. 

6.0 APPENDIX 

Appendix A: Project Schedule Process. 
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